COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/02/2009

ESTIMATE SUMMARY 18:12:29
CONTID: C17304 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17304-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 84.0 DAYS TIME ALLOW: 12/11/2( FIXED COMPLETION DAT
I-70 EXIT 116 IMPROVEMENTS - GLENWOOD PERCENT TIME: 64.12 ORIG TIME ALLOW: 11/24/2( FIXED COMPLETION DAT

PROJECT NO: ES3 0821-087

I-70 EXIT 116 IMPROVEMENTS - GLENWOOD

NAME OF ROAD: 6K
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 10/25/2009 DATE TIME STARTED 08/03/2009
9540 E. 104th Avenue DATE LET 07/09/2009 DATE WORK BEGAN  08/17/2009
DATE AWARDED 07/15/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/30/2009 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 08/03/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,318,401.20 PARTICIPATING $ 1,931,419.29 $ 1,116,647.90
AWARD PROJECT AMT: ¢  1,891,616.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : §3.312 TOTAL EARNINGS 1,931,419.29 1,116,647.90
FUNDS AVAILABLE: $ 386,981.91 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,931,419.29 1,116,647.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -28,374.25 -6,503.40
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,903,045.04 1,110,144.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,903,045.04 1,110,144.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,110,144.50
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CONTID: C17304 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 I-70 WBND ON RAMP
0056 202-00827 REMOVAL OF PULL BOX 1.000 1.000
EACH 0.000 0.00
195.00000 1.000 195.00
0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 591.000 591.000
LF 0.000 0.00
2.85000 591.000 1,684.35
0065 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
105.00000 2.000 210.00
0070 202-04002 CLEAN CULVERT 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
0075 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,568.000 1,568.000
cy 0.000 0.00
5.50000 1,568.000 8,624.00
0080 203-01500 BLADING 10.000 3.000
HOUR 0.000 0.00
115.00000 3.000 345.00
0085 203-01594 COMBINATION LOADER 48.000 0.000
HOUR 48.000 3,744.00
78.00000 48.000 3,744.00
0090 203-01597 POTHOLING 10.000 3.000
HOUR 0.000 0.00
185.00000 3.000 555.00
0095 203-01622 *SWEEPING (WITH PICKUP BROOM) 10.500 0.000
HOUR 10.500 1,575.00
150.00000 10.500 1,575.00
0100 203-02330 LABORER 137.000 0.000
HOUR 137.000 4,110.00
30.00000 137.000 4,110.00
0105 206-00000 STRUCTURE EXCAVATION 20.000 0.000
cy 20.000 400.00
20.00000 20.000 400.00



CONTID: C17304 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 I-70 WBND ON RAMP

0110 208-00007 EROSION LOG (8 INCH) 1,304.000 1,304.000
LF 0.000 0.00
4.25000 1,304.000 5,542.00
0115 208-00040 CHECK DAM 6.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
0120 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
485.00000 3.000 1,455.00
0125 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0130 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 0.000
HOUR 10.000 380.00
38.00000 10.000 380.00
0135 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000
HOUR 10.000 650.00
65.00000 10.000 650.00
0140 208-00205 EROSION CONTROL SUPERVISOR 247.000 137.000
HOUR 110.000 4,950.00
45.00000 247.000 11,115.00
0145 210-00750 *RESET LIGHT STANDARD 4.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
0146 210-00815 RESET SIGN PANEL CO-005 0.000 0.000
EACH 0.000 0.00
43.00000 0.000 0.00
0150 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 1.000 450.00
450.00000 1.000 450.00
0155 212-00006 *SEEDING (NATIVE) 0.750 0.000
ACRE 0.750 420.00

560.00000 0.750 420.00



CONTID: C17304 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 1I-70 WBND ON RAMP
0160 212-00032 *SOIL CONDITIONING 0.750 0.000
ACRE 0.750 1,357.50
1,810.00000 0.750 1,357.50
0165 213-00004 *MULCHING (WEED FREE STRAW) 0.000 0.000
ACRE 0.000 0.00
910.00000 0.000 0.00
0170 213-00061 *MULCH TACKIFIER 152.000 0.000
1B 152.000 357.20
2.35000 152.000 357.20
0175 304-01000 *AGGREGATE BASE COURSE (CLASS 1) 2,720.300 2,019.370
TON 0.000 0.00
21.00000 2,019.370 42,406.77
0180 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 667.000 549.090
TON 0.000 0.00
30.00000 549.090 16,472.70
0185 403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 987.600 367.670
TON 619.930 42,775.17
69.00000 987.600 68,144.40
0190 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 59.900 22.430
TON 37.470 29,601.30
790.00000 59.900 47,321.00
0195 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 245.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0200 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 191.000 130.000
cy 0.000 0.00
300.00000 130.000 39,000.00
0205 603-10180 18 INCH CORRUGATED STEEL PIPE 15.000 15.000
LF 0.000 0.00
80.00000 15.000 1,200.00
0210 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00



CONTID: C17304 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 I-70 WBND ON RAMP
0215 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0220 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 504.000 504.000
LF 0.000 0.00
108.00000 504.000 54,432.00
0225 606-01370 *TRANSITION TYPE 3G 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0230 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0235 607-11525 FENCE (PLASTIC) 40.000 0.000
LF 40.000 110.00
2.75000 40.000 110.00
0240 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 112.000 112.000
LF 0.000 0.00
16.00000 112.000 1,792.00
0245 609-24004 GUTTER TYPE 2 (4 FOOT) 64.000 64.000
LF 0.000 0.00
25.00000 64.000 1,600.00
0250 612-00001 *DELINEATOR (TYPE I) 7.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0255 612-00002 *DELINEATOR (TYPE II) 7.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0260 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,501.000 1,500.000
LF 0.000 0.00
9.00000 1,500.000 13,500.00
0265 613-40010 *LIGHT STANDARD FOUNDATION 4.000 4.000
EACH 0.000 0.00
800.00000 4.000 3,200.00



CONTID: C17304 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 I-70 WBND ON RAMP

0270 614-00011 *SIGN PANEL (CLASS I) 97.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0275 614-00012 *SIGN PANEL (CLASS II) 33.000 0.000
SF 0.000 0.00
17.25000 0.000 0.00
0280 614-00013 *SIGN PANEL (CLASS III) 97.000 0.000
SF 0.000 0.00
18.50000 0.000 0.00
0285 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 23.000 0.000
LF 0.000 0.00
10.75000 0.000 0.00
0290 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 2.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0295 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 44.000 0.000
LF 0.000 0.00
18.50000 0.000 0.00
0300 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 3.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
180.00000 0.000 0.00
0305 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.500 7,750.00
15,500.00000 1.000 15,500.00
0310 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 57,162.00
142,905.00000 1.000 142,905.00
0315 626-01000 *PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.500 15,000.00
30,000.00000 1.000 30,000.00
0320 627-00005 *EPOXY PAVEMENT MARKING 9.000 0.000
GAL 9.000 630.00

70.00000 9.000 630.00



CONTID: C17304 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 I-70 WBND ON RAMP
0325 630-00000 *FLAGGING 2,173.750 394.750
HOUR 1,779.000 41,806.50
23.50000 2,173.750 51,083.13
0330 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 2.000
DAY 8.000 856.00
107.00000 10.000 1,070.00
0335 630-00012 *TRAFFIC CONTROL MANAGEMENT 87.000 18.000
DAY 34.000 22,100.00
650.00000 52.000 33,800.00
0340 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 2.000
EACH 1.600 424.00
265.00000 3.600 954.00
0345 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 11.000
EACH 8.800 237.60
27.00000 19.800 534.60
0350 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 85.000 42.500
EACH 34.000 1,462.00
43.00000 76.500 3,289.50
0355 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 34.000 17.000
EACH 13.600 734.40
54.00000 30.600 1,652.40
0360 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 94.500 47.250
SF 37.800 907.20
24.00000 85.050 2,041.20
0365 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 4.000 2.000
TYPE)
EACH 1.600 1,720.00
1,075.00000 3.600 3,870.00
0370 630-80359 *PORTABLE MESSAGE SIGN PANEL 160.000 36.000
DAY 84.000 7,224.00
86.00000 120.000 10,320.00
0375 630-80360 *DRUM CHANNELIZING DEVICE 242.000 121.000
EACH 96.800 1,040.60
10.75000 217.800 2,341.35
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PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 I-70 WBND ON RAMP

0380 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
10.75000 0.000 0.00
0385 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 5.000
EACH 4.000 43.00
10.75000 9.000 96.75
0390 630-80370 CONCRETE BARRIER (TEMPORARY) 2,986.000 1,260.000
LF 1,008.000 13,104.00
13.00000 2,268.000 29,484.00
0395 630-80380 *TRAFFIC CONE 360.000 100.000
EACH 80.000 440.00
5.50000 180.000 990.00
0400 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 5.000 2.000
EACH 1.600 2,080.00
1,300.00000 3.600 4,680.00
0405 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70011 F/A PARTNERING 1,349.600 1,349.600
FA 0.000 0.00
1.00000 1,349.600 1,349.60
0415 700-70014 F/A INCENTIVE 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 I-70 WBND ON RAMP
0435 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70034 F/A ADVERTISEMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0445 700-70034 F/A EARLY COMPLETION INCENTIVE 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70035 F/A 2ND SHIFT TCS 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0455 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70380 F/A EROSION CONTROL 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
1365 412-00975 CONCRETE PAVEMENT (9-3/4 INCH) 22.000 0.000
sy 22.000 2,640.00
120.00000 22.000 2,640.00
1495 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) CO-006 1,434.000 0.000
SY 1,434.000 8,245.50
5.75000 1,434.000 8,245.50
1505 213-00011 MULCHING (HYDRAULIC) CO-006 1.500 0.000
ACRE 1.500 2,145.00
1,430.00000 1.500 2,145.00
CAT 0200 CURRENT AMT 941,845.48 $ 281,075.975% 720,536.70
CAT NO0201 6TH STREET AND GRAND AVE
0470 202-00200 REMOVAL OF SIDEWALK 51.000 51.000
SY 0.000 0.00
18.00000 51.000 918.00
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PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 6TH STREET AND GRAND AVE
0475 202-00203 REMOVAL OF CURB AND GUTTER 424.000 424.000
LF 0.000 0.00
5.50000 424.000 2,332.00
0480 202-00207 REMOVAL OF BRICK PAVERS 71.000 71.000
SY 0.000 0.00
7.50000 71.000 532.50
0485 202-00210 REMOVAL OF CONCRETE PAVEMENT 380.000 380.000
sy 0.000 0.00
21.75000 380.000 8,265.00
0490 202-00220 REMOVAL OF ASPHALT MAT 293.000 293.000
SY 0.000 0.00
10.00000 293.000 2,930.00
0495 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,963.000 1,963.000
sy 0.000 0.00
1.75000 1,963.000 3,435.25
0500 202-00700 *REMOVAL OF LIGHT STANDARD 1.000 0.000
EACH 1.000 390.00
390.00000 1.000 390.00
0505 202-00810 *REMOVAL OF GROUND SIGN 6.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0510 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0515 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 1.000
EACH 3.000 4,650.00
1,550.00000 4.000 6,200.00
0520 202-00845 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0525 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 109.000 0.000
cy 109.000 599.50
5.50000 109.000 599.50
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PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 6TH STREET AND GRAND AVE
0530 203-01597 POTHOLING 10.000 6.000
HOUR 0.000 0.00
185.00000 6.000 1,110.00
0535 210-00300 RESET BRICK PAVERS 31.000 0.000
Sy 31.000 2,232.00
72.00000 31.000 2,232.00
0540 210-00815 *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
43.00000 0.000 0.00
0545 210-04010 ADJUST MANHOLE 3.000 1.000
EACH 2.000 900.00
450.00000 3.000 1,350.00
0550 210-04050 ADJUST VALVE BOX 4.000 1.000
EACH 3.000 495.00
165.00000 4.000 660.00
0555 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 128.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0560 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 30.000 0.000
TON 24.680 3,085.00
125.00000 24.680 3,085.00
0565 403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 229.430 0.000
TON 229.430 15,830.67
69.00000 229.430 15,830.67
0570 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 13.910 0.000
TON 13.910 10,988.90
790.00000 13.910 10,988.90
0575 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 104.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0580 412-00800 *CONCRETE PAVEMENT (8 INCH) 12.600 12.600
sy 0.000 0.00
115.00000 12.600 1,449.00
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PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0201 6TH STREET AND GRAND AVE

0585 412-00975 *CONCRETE PAVEMENT (9-3/4 INCH) 680.000 649.000
sy 0.000 0.00
120.00000 649.000 77,880.00
0590 503-00018 *DRILLED CAISSON (18 INCH) 8.000 8.000
LF 0.000 0.00
180.00000 8.000 1,440.00
0595 503-00036 *DRILLED CAISSON (36 INCH) 60.000 30.000
LF 30.000 12,000.00
400.00000 60.000 24,000.00
0600 608-00000 CONCRETE SIDEWALK 33.600 33.600
sY 0.000 0.00
52.00000 33.600 1,747.20
0605 608-00010 CONCRETE CURB RAMP 89.800 58.800
sy 31.000 2,387.00
77.00000 89.800 6,914.60
0610 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 195.000 195.000
LF 0.000 0.00
12.50000 195.000 2,437.50
0615 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 125.000 125.000
LF 0.000 0.00
16.00000 125.000 2,000.00
0620 609-21023 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 117.000 0.000
LF 117.000 2,340.00
20.00000 117.000 2,340.00
0625 610-00110 MEDIAN EDGING 167.000 167.000
LF 0.000 0.00
95.00000 167.000 15,865.00
0630 612-00001 *DELINEATOR (TYPE I) 3.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0635 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 713.000 178.000
LF 535.000 9,630.00

18.00000 713.000 12,834.00
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PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0201 6TH STREET AND GRAND AVE

0640 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 352.000 0.000
LF 352.000 9,152.00
26.00000 352.000 9,152.00
0645 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 34.000 34.000
LF 0.000 0.00
9.00000 34.000 306.00
0650 613-10000 *WIRING 1.000 0.100
LS 0.700 5,950.00
8,500.00000 0.800 6,800.00
0655 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0660 614-00011 *SIGN PANEL (CLASS I) 104.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0665 614-00012 *SIGN PANEL (CLASS II) 20.000 0.000
SF 0.000 0.00
17.25000 0.000 0.00
0670 614-00013 *SIGN PANEL (CLASS III) 18.000 0.000
SF 0.000 0.00
18.50000 0.000 0.00
0675 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 10.000 0.000
LF 0.000 0.00
9.75000 0.000 0.00
0680 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 43.000 0.000
LF 0.000 0.00
10.75000 0.000 0.00
0685 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 4.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0690 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000
EACH 4.000 2,400.00

600.00000 4.000 2,400.00
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PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 6TH STREET AND GRAND AVE
0695 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000
EACH 3.000 2,400.00
800.00000 3.000 2,400.00
0700 614-70448 *TRAFFIC SIGNAL FACE (12-12-12-12) 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0705 614-72858 *PEDESTAL POLE (3 FOOT 6 INCH) 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0710 614-72860 *PEDESTRIAN PUSH BUTTON 4.000 0.000
EACH 4.000 800.00
200.00000 4.000 800.00
0715 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,240.000 1,240.000
LF 0.000 0.00
3.00000 1,240.000 3,720.00
0720 614-72875 *LOOP DETECTOR WIRE 3,100.000 0.000
LF 3,100.000 10,850.00
3.50000 3,100.000 10,850.00
0725 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 0.000
EACH 1.000 24,000.00
24,000.00000 1.000 24,000.00
0730 614-81130 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 0.000
EACH 1.000 15,500.00
15,500.00000 1.000 15,500.00
0735 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000
EACH 1.000 15,500.00
15,500.00000 1.000 15,500.00
0740 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000
EACH 1.000 16,000.00
16,000.00000 1.000 16,000.00
0745 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 2.000 0.000
EACH 2.000 4,400.00
2,200.00000 2.000 4,400.00
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PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0201 6TH STREET AND GRAND AVE

0750 614-86246  *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 1.000 21,500.00
21,500.00000 1.000 21,500.00
0755 614-87010  *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 570.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0760 614-87020  *OPTICAL TRANSCEIVER 2.000 0.000
EACH 2.000 4,400.00
2,200.00000 2.000 4,400.00
0765 627-00005  *EPOXY PAVEMENT MARKING 9.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0770 627-30407  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 115.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.50000 0.000 0.00
0775 627-30411  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 240.000 0.000
LINE)
SF 0.000 0.00
13.50000 0.000 0.00
0780 629-01001  *SURVEY MONUMENT (TYPE 1) 1.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
1315 412-00975  CONCRETE PAVEMENT (9-3/4 INCH) COLORED COMPLETE 688.000 0.000
(CO-004)
sy 688.000 110,080.00
160.00000 688.000 110,080.00
1500 900-00007  ADDED ITEM (EACH)/ WATER TAP / CO-006 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
CAT 0201 CURRENT AMT $ 494,492.37 $ 310,960.07$ 460,074.12
CAT NO0202 I-70 EBND OFF RAMP
0785 202-00090  *REMOVAL OF DELINEATOR 17.000 17.000
EACH 0.000 0.00

6.50000 17.000 110.50
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PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 1I-70 EBND OFF RAMP
0790 202-00203 REMOVAL OF CURB AND GUTTER 16.000 16.000
LF 0.000 0.00
5.50000 16.000 88.00
0795 202-00220 REMOVAL OF ASPHALT MAT 96.000 96.000
Sy 0.000 0.00
10.00000 96.000 960.00
0800 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,840.000 2,522.000
sy 0.000 0.00
1.75000 2,522.000 4,413.50
0805 202-00700 *REMOVAL OF LIGHT STANDARD 2.000 1.000
EACH 1.000 390.00
390.00000 2.000 780.00
0806 202-00827 REMOVAL OF PULL BOX 1.000 1.000
EACH 0.000 0.00
195.00000 1.000 195.00
0810 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
105.00000 2.000 210.00
0815 202-05026 SAWING ASPHALT MATERIAL (6 INCH) 1,676.000 1,676.000
LF 0.000 0.00
1.75000 1,676.000 2,933.00
0820 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 950.000 950.000
cY 0.000 0.00
5.50000 950.000 5,225.00
0825 208-00007 EROSION LOG (8 INCH) 332.000 320.000
LF 0.000 0.00
4.25000 320.000 1,360.00
0830 208-00034 GRAVEL BAG 60.000 60.000
LF 0.000 0.00
7.00000 60.000 420.00
0835 208-00040 CHECK DAM 6.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
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PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 I-70 EBND OFF RAMP

0840 210-00750  *RESET LIGHT STANDARD 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0845 210-00810  *RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0850 210-00831  *RESET TRAFFIC SIGNAL HEAD 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0855 210-01130  *RESET GUARDRAIL TYPE 3 377.000 377.000
LF 0.000 0.00
10.75000 377.000 4,052.75
0860 210-01200  *RESET END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
285.00000 1.000 285.00
0865 212-00006  *SEEDING (NATIVE) 0.750 0.000
ACRE 0.750 420.00
560.00000 0.750 420.00
0870 212-00032  *SOIL CONDITIONING 0.750 0.000
ACRE 0.750 1,357.50
1,810.00000 0.750 1,357.50
0875 213-00004  *MULCHING (WEED FREE STRAW) 0.000 0.000
ACRE 0.000 0.00
910.00000 0.000 0.00
0880 213-00061  *MULCH TACKIFIER 152.000 0.000
1B 152.000 357.20
2.35000 152.000 357.20
0885 304-01000  *AGGREGATE BASE COURSE (CLASS 1) 2,002.910 2,002.910
TON 0.000 0.00
21.00000 2,002.910 42,061.11
0890 304-06000  *AGGREGATE BASE COURSE (CLASS 6) 559.790 559.790
TON 0.000 0.00

30.00000 559.790 16,793.70
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 1I-70 EBND OFF RAMP
0895 403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 810.400 301.770
TON 508.630 35,095.47
69.00000 810.400 55,917.60
0900 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 49.150 18.410
TON 30.740 24,284.60
790.00000 49.150 38,828.50
0905 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 205.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0910 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0915 606-01370 *TRANSITION TYPE 3G 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0920 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
0925 607-60620 *ROAD CLOSURE GATE 1.000 0.000
EACH 0.000 0.00
11,500.00000 0.000 0.00
0930 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 652.000 652.000
LF 0.000 0.00
16.00000 652.000 10,432.00
0935 612-00001 *DELINEATOR (TYPE I) 14.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0940 612-00002 *DELINEATOR (TYPE II) 3.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0945 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 195.000 195.000
LF 0.000 0.00
18.00000 195.000 3,510.00
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PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 I-70 EBND OFF RAMP

0950 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 827.000 827.000
LF 0.000 0.00
9.00000 827.000 7,443.00
0955 613-40010 *LIGHT STANDARD FOUNDATION 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0960 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0965 627-00005 *EPOXY PAVEMENT MARKING 10.000 0.000
GAL 10.000 700.00
70.00000 10.000 700.00
0970 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 10.000 0.000
GAL 4.000 132.00
33.00000 4.000 132.00
0975 627-30407 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 86.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.50000 0.000 0.00
0980 627-30411 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 48.000 0.000
LINE)
SF 0.000 0.00
13.50000 0.000 0.00
0985 629-01002 *SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
CAT 0202 CURRENT AMT $ 226,685.86 $ 62,736.77 % 206,585.36
CAT NO0203 SH82 RESURFACING
0990 202-00001 REMOVAL OF STRUCTURE 1.000 0.000
EACH 1.000 750.00
750.00000 1.000 750.00
0995 202-00021 REMOVAL OF MANHOLE 1.000 0.000
EACH 1.000 650.00

650.00000 1.000 650.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0203 SH82 RESURFACING
1000 202-00200 REMOVAL OF SIDEWALK 83.000 83.000
SY 0.000 0.00
18.00000 83.000 1,494.00
1005 202-00203  REMOVAL OF CURB AND GUTTER 236.000 236.000
LF 0.000 0.00
5.50000 236.000 1,298.00
1010 202-00207 REMOVAL OF BRICK PAVERS 59.000 59.000
SY 0.000 0.00
7.50000 59.000 442.50
1015 202-00210 REMOVAL OF CONCRETE PAVEMENT 30.000 30.000
SY 0.000 0.00
21.75000 30.000 652.50
1020 202-00220 REMOVAL OF ASPHALT MAT 155.000 155.000
SY 0.000 0.00
10.00000 155.000 1,550.00
1025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 5,378.000 5,378.000
SY 0.000 0.00
1.75000 5,378.000 9,411.50
1030 202-00700 *REMOVAL OF LIGHT STANDARD 1.000 0.000
EACH 1.000 390.00
390.00000 1.000 390.00
1035 202-00827 *REMOVAL OF PULL BOX 2.000 0.000
EACH 2.000 390.00
195.00000 2.000 390.00
1040 203-00100 MUCK EXCAVATION 53.000 0.000
cYy 53.000 821.50
15.50000 53.000 821.50
1045 210-00300 RESET BRICK PAVERS 27.000 0.000
SY 27.000 1,944.00
72.00000 27.000 1,944.00
1050 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 2.000 900.00
450.00000 2.000 900.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 SH82 RESURFACING
1055 210-04050 ADJUST VALVE BOX 2.000 0.000
EACH 2.000 330.00
165.00000 2.000 330.00
1060 304-01000 *AGGREGATE BASE COURSE (CLASS 1) 47.000 0.000
TON 0.000 0.00
21.00000 0.000 0.00
1065 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 47.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
1070 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 53.620 0.000
TON 53.620 6,702.50
125.00000 53.620 6,702.50
1075 403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 786.550 0.000
TON 786.550 54,271.95
69.00000 786.550 54,271.95
1080 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 47.700 0.000
TON 47.700 37,683.00
790.00000 47.700 37,683.00
1085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,553.270 0.000
GAL 1,553.270 3,106.54
2.00000 1,553.270 3,106.54
1090 412-00800 *CONCRETE PAVEMENT (8 INCH) 27.000 0.000
SY 0.000 0.00
115.00000 0.000 0.00
1091 412-00975 CONCRETE PAVEMENT (9-3/4 INCH) 13.000 0.000
sy 13.000 1,560.00
120.00000 13.000 1,560.00
1095 607-60620 *ROAD CLOSURE GATE 2.000 0.000
EACH 1.000 11,500.00
11,500.00000 1.000 11,500.00
1100 608-00000 CONCRETE SIDEWALK 16.000 0.000
sy 0.000 0.00
52.00000 0.000 0.00
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PCN: 17304-BID ESTIMATE RUN 11/02/2009
PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
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UNIT PRICE

CAT NO0203 SH82 RESURFACING

1105 608-00010 CONCRETE CURB RAMP 228.000 0.000
sy 228.000 17,556.00
77.00000 228.000 17,556.00
1110 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 21.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
1115 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 216.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
1116 609-24004 GUTTER TYPE 2 (4 FOOT) 58.000 0.000
LF 58.000 1,450.00
25.00000 58.000 1,450.00
1120 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,209.000 1,605.000
LF 1,604.000 14,436.00
9.00000 3,209.000 28,881.00
1125 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 604.000 0.000
LF 604.000 9,362.00
15.50000 604.000 9,362.00
1130 614-72875 *LOOP DETECTOR WIRE 6,820.000 0.000
LF 6,820.000 23,870.00
3.50000 6,820.000 23,870.00
1135 614-86000 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 0.000
EACH 1.000 2,800.00
2,800.00000 1.000 2,800.00
1140 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,504.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
1145 614-87020 *OPTICAL TRANSCEIVER 2.000 0.000
EACH 2.000 4,400.00
2,200.00000 2.000 4,400.00
1150 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00

2,550.00000 0.000 0.00
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PROJECT: ES3 0821-087 ESTIMATE NO: 0003 18:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0203 SH82 RESURFACING

1155 627-00005  *EPOXY PAVEMENT MARKING 12.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
1160 627-00011  *PAVEMENT MARKING PAINT (WATERBORNE) 27.100 4.200
GAL 22.900 755.70
33.00000 27.100 894.30
1165 627-30407  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 243.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.50000 0.000 0.00
1170 627-30411  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,098.000 0.000
LINE)
SF 0.000 0.00
13.50000 0.000 0.00
CAT 0203 CURRENT AMT $ 275,604.29 $ 195,629.19% 225,061.29
CAT NO0204 GRINDING AND TEXTURING
1175 202-00170  *GRINDING AND TEXTURING CONCRETE PAVEMENT 7,167.000 3,603.000
sy 3,051.000 21,357.00
7.00000 6,654.000 46,578.00
1180 202-01170  REMOVAL OF GUARDRAIL TYPE 7 200.000 200.000
LF 0.000 0.00
6.00000 200.000 1,200.00
1185 210-01170  RESET GUARDRAIL TYPE 7 200.000 0.000
LF 200.000 1,200.00
6.00000 200.000 1,200.00
1190 614-86735  *WEATHER SENSOR 1.000 0.000
LS 0.000 0.00
800.00000 0.000 0.00
1195 627-00005  *EPOXY PAVEMENT MARKING 10.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
CAT 0204 CURRENT AMT $ 54,069.00 $  22,557.008$ 48,978.00
CAT NO0205 WB OFF RAMP
1320 202-00240  REMOVAL OF ASPHALT MAT (PLANING) CO-004 859.000 0.000
sy 859.000 1,503.25

1.75000 859.000 1,503.25
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0205 OFF RAMP
1325 202-00203 REMOVAL OF CURB AND GUTTER CO-004 51.000 0.000
LF 51.000 280.50
5.50000 51.000 280.50
1335 202-05026 SAWING ASPHALT MATERIAL (6 INCH) CO-004 330.000 0.000
LF 330.000 577.50
1.75000 330.000 577.50
1345 304-01000 AGGREGATE BASE COURSE (CLASS 1) CO-004 0.000 0.000
TON 0.000 0.00
21.00000 0.000 0.00
1350 304-06000 AGGREGATE BASE COURSE (CLASS 6) CO-004 0.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
1355 403-34801 HOT MIX ASPHALT (GRADING SX) (100) CO-004 131.880 0.000
TON 131.880 9,099.72
69.00000 131.880 9,099.72
1360 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CO-004 8.000 0.000
TON 8.000 6,320.00
790.00000 8.000 6,320.00
1370 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) CO-004 148.000 0.000
LF 148.000 2,368.00
16.00000 148.000 2,368.00
1375 609-24004 GUTTER TYPE 2 (4 FOOT) CO-004 84.000 0.000
LF 84.000 2,100.00
25.00000 84.000 2,100.00
1380 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) CO-004 200.000 0.000
LF 200.000 1,800.00
9.00000 200.000 1,800.00
1385 614-72875 LOOP DETECTOR WIRE CO-004 350.000 0.000
LF 350.000 1,225.00
3.50000 350.000 1,225.00
1395 627-30407 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000 0.000
C0-004
SF 0.000 0.00
16.50000 0.000 0.00
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CAT NO0205 WB OFF RAMP

1400 627-30411 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 0.000 0.000
LINE) CO-004
SF 0.000 0.00
13.50000 0.000 0.00
1405 210-04020 MODIFY INLET CO-004 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
CAT 0205 CURRENT AMT $ 26,773.97 $ 26,773.97 % 26,773.97
CAT NO0206 EB OFF RAMP
1420 202-00240 REMOVAL OF ASPHALT MAT (PLANING) CO-004 1,337.000 0.000
sy 1,337.000 2,339.75
1.75000 1,337.000 2,339.75
1440 403-34801 HOT MIX ASPHALT (GRADING SX) (100) CO-004 218.600 0.000
TON 218.600 15,083.40
69.00000 218.600 15,083.40
1445 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CO-004 13.260 0.000
TON 13.260 10,475.40
790.00000 13.260 10,475.40
1455 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) CO-004 0.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
1460 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) CO-004 0.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
1465 614-00012 SIGN PANEL (CLASS II) CO-004 0.000 0.000
SF 0.000 0.00
17.25000 0.000 0.00
1470 202-00010 REMOVAL OF TREE CO-004 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
1475 614-80000 FLASHING BEACON CO-004 0.000 0.000
EACH 0.000 0.00
2,250.00000 0.000 0.00

CAT 0206 CURRENT AMT $ 27,898.55 $ 27,898.55$% 27,898.55
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CAT NOO0300 F-07-A GRAND AVE BRIDGE
1200 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,854.000 2,833.000
SY 0.000 0.00
1.75000 2,833.000 4,957.75
1205 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 18.570 13.040
SY 5.530 635.95
115.00000 18.570 2,135.55
1210 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 30.610 23.300
SY 7.310 1,425.45
195.00000 30.610 5,968.95
1215 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 8.000 0.870
SY 0.720 532.80
740.00000 1.590 1,176.60
1220 202-00480 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (SPECIAL) 64.000 3.410
SY 48.700 8,035.50
165.00000 52.110 8,598.15
1225 202-00504 *REMOVAL OF EXPANSION DEVICE 160.000 0.000
LF 152.000 13,680.00
90.00000 152.000 13,680.00
1230 202-05100 *SANDBLASTING REINFORCING STEEL 64.000 3.410
SY 48.700 754.85
15.50000 52.110 807.71
1235 210-00520 *REBUILD PORTIONS OF PRESENT STRUCTURE 64.000 3.410
SY 48.700 11,201.00
230.00000 52.110 11,985.30
1240 403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 318.580 0.000
TON 318.580 21,982.02
69.00000 318.580 21,982.02
1245 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 20.000 0.000
TON 19.320 15,262.80
790.00000 19.320 15,262.80
1250 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 150.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
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CAT NO0300 F-07-A GRAND AVE BRIDGE

1255 518-02100 *POLYMER MORTAR END DAM 71.000 0.000
CF 71.000 49,700.00
700.00000 71.000 49,700.00
1260 518-03000 *SAWING AND SEALING BRIDGE JOINT 120.000 0.000
LF 120.000 3,840.00
32.00000 120.000 3,840.00
1265 518-03100 *RAPID CURE SILICONE JOINT SEAL 152.000 0.000
LF 152.000 7,904.00
52.00000 152.000 7,904.00
1270 519-03000 *THIN BONDED EPOXY OVERLAY 43.000 0.000
sY 0.000 0.00
145.00000 0.000 0.00
1275 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 24.000 4.700
cy 3.300 5,362.50
1,625.00000 8.000 13,000.00
1280 601-06150 *CONCRETE (PATCHING) 478.030 30.730
SF 447.300 46,966.50
105.00000 478.030 50,193.15
1285 602-00020 *REINFORCING STEEL (EPOXY COATED) 360.000 15.000
1B 27.000 91.80
3.40000 42.000 142.80
1290 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 424.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
1295 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,500.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
1300 627-00005 *EPOXY PAVEMENT MARKING 6.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
1305 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 8.100 4.100
GAL 4.000 132.00

33.00000 8.100 267.30
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CAT NO0300 F-07-A GRAND AVE BRIDGE
1510 900-00006 ADDED ITEM (DOLLAR)/ STEEL DRAIN PLATES / C0O-006 1,509.210 0.000
DOL 1,509.210 1,509.21
1.00000 1,509.210 1,509.21
CAT 0300 CURRENT AMT $ 268,631.68 $ 189,016.385 213,111.29
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1310 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
CAT 0400 CURRENT AMT $ 2,400.00 $ 0.00$ 2,400.00

PROJECT TOTAL

CURRENT AMT $ 2,318,401.20 $1,116,647.90 $

1,931,419.28



